



TRACS RELEASE 2.0.3.A FALL 2018 IMPLEMENTATION SCHEDULE

The TRACS Release 2.0.3.A 4-month implementation schedule date was to begin February 1, 2018. This implementation date is being **RESCHEDULED** to the Fall of 2018 to accommodate:

- + Office of Management and Budget (OMB) approval of new and revised HUD forms and associated collection of information from the public; and
- + HUD Office of Chief Information Officer (OCIO) TRACS upgrade project to allow currently unsupported Cool:Gen v6.5 software development tools to be upgraded to the current vendor supported release CA Gen v8.6.

MFH will publish a final 4-month implementation schedule once TRACS has completed: [i] User Acceptance Testing (UAT) of TRACS software upgrade with industry software vendors and [ii] OMB approval of HUD's new and/or revised forms for the collection of information.

Testing requirements, the final TRACS Release 2.0.3.A Implementation Schedule, and stakeholders' notifications will be posted on the TRACS documents page:
https://www.hud.gov/program_offices/housing/mfh/trx/trxsum